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Abstract. Good resource scheduling plays a pivotal role in successful software 
development projects. However, effective resource scheduling is complicated 
by such disruptions as requirements changes, urgent bug fixing, incorrect or un-
expected process execution, and staff turnover. Such disruptions demand im-
mediate attention, but can also impact the stability of other ongoing projects.  
Dynamic resource rescheduling can help suggest strategies for addressing such 
potentially disruptive events by suggesting how to balance the need for rapid 
response and the need for organizational stability. This paper proposes a multi-
objective rescheduling method to address the need for software project resource 
management that is able to suggest strategies for addressing such disruptions.  
A genetic algorithm is used to support rescheduling computations. Examples 
used to evaluate this approach suggest that it can support more effective re-
source management in disruption-prone software development environments.  
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1   Introduction 

Software development processes are highly dependent upon human resources [1, 25]. 
Thus a key problem in software project management is appropriate human resource 
scheduling. Effective resource scheduling should ensure that assigned resources have 
the capability and capacity to execute their assigned tasks, that resource contention is 
minimized, project efficiency is maximized, and that organizational value and cus-
tomer satisfaction are increased [3, 28, 29].  

But disruptive events such as requirements changes, needs for fixing important 
bugs, incorrect or unexpected process execution, and staff turnover can create uncer-
tainty that complicates resource scheduling [13, 21]. A particularly vexing aspect of 
this problem is how to balance the need to respond effectively to disruptive events 
against the need to be sure that this response does not create other (perhaps even more 
severe) disruptions by destabilizing other ongoing projects. There are risk manage-
ment approaches that suggest how to anticipate and address some kinds of such  
disruptive events, but unexpected events simply cannot be predicted with sufficient 
accuracy, thus suggesting the need for a dynamic rescheduling approach.  
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Answers to the following four questions are needed to support this approach:  

(1) Under what circumstances should a rescheduling be executed? That is, how 
can the problems caused by disruptions and the current state of the process 
execution be used to suggest when a rescheduling should be undertaken?  

(2) Which activities should be covered by the rescheduling? That is, what activi-
ties should be within the scope of the rescheduling when rescheduling is un-
dertaken? 

(3) How can the approach to rescheduling be tailored to accommodate different 
kinds of disruptions? What kinds of measures can be used to support finding a 
balance between dealing with current disruptions and avoiding the creation of 
excessive new disruptions in doing so?  

(4) What kind of scheduling algorithm should be used? Which algorithm can pro-
vide as optimal a scheduling result as possible for costs in time and computing 
power that are as minimal as feasible? 

This paper proposes a software process rescheduling method to address the issues 
of software project management in these kinds of dynamic disruption-prone environ-
ments. Articulate process and resource models are used to support this method. The 
value obtained from proposed reschedulings is computed using a function that 
weights both how well the rescheduling addresses the disruption (utility) and how 
little it creates new disruptions (stability). To address the problems posed by the high 
degree of complexity of such a rescheduling problem, a genetic algorithm (GA) [14] 
is adopted as the basis for our rescheduling approach.  

The paper provides the following contributions: 

(1) A procedure for performing resource rescheduling in response to the oc-
currence of disruptive events that assumes pre-specified responses to disrup-
tions, and tackles the problems caused by executing these responses.  

(2) A multi-objective value function for evaluating rescheduling results that 
takes into consideration the need for both high stability and high utility.  

(3) A GA based rescheduling method that seems to be effective both in deliver-
ing good results and efficient in keeping costs modest. 

Section 2 analyzes uncertainties and process change in software development, and 
describes the rescheduling approach we use to address disruptions. Section 3 presents 
the models used as the bases for both the rescheduling and the evaluation of the multi-
objective function used to evaluate the rescheduling. Section 4 provides an initial 
demonstration of this method. Section 5 describes some related work, and section 6 
presents conclusions and suggests future work. 

2   A Rescheduling Approach to Responding to Dynamic Change  

Software development managers need to make resource rescheduling decisions to 
respond to disruptions [15] such as: 

(1) Requirement velocity: Requirements continually change during process execu-
tions [12, 16]. To address these changes, new activities may be inserted into 
development processes, requiring assigning resources to these activities. 
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(2) Sudden arrival of urgent activities: New activities may be needed to address 
urgent problems (e.g. serious bugs in delivered software) [20]. Although such 
events might not be unexpected, it may be hard to predict when they occur, 
and thus the changes they require may cause disruption to schedule or cost [5]. 

(3) Deviations in process execution: Inaccuracies in project cost estimates, incor-
rect performance of tasks by project personnel, the unexpected need for re-
work, or the occurrence of process exceptions may cause a project to fail to 
proceed as planned thus necessitating the rescheduling of project resources. 

(4) Staff turnover: The software industry experiences high personnel mobility and 
staff turnover that create disruptions that typically require rescheduling [7].  

This paper presents a resource rescheduling method designed to tackle the impact 
of these kinds of disruptions in dynamic environments.  The first step in our method 
entails determining the changes to process execution needed to respond to the occur-
rence of disruptive events. These changes may include either the insertion of new 
process activities, the deletion of activities that were present in the initial process, or 
the addition or deletion of resources that had been in the initial resource set. Any of 
these changes triggers resource rescheduling.  

The second step entails determining the scope of the resource rescheduling, namely 
identification of the activities and resources to be involved in a rescheduling. There 
are a number of reasons why rescheduling does not necessarily entail reconsideration 
of all the activities and resources in an entire software organization. One such reason 
is that process changes may occur in only one project or even in only a part of one 
project, and the needed resource scheduling adjustments might be readily restricted to 
this range. Moreover, we note that if rescheduling spans the entirety of a long term 
process, the rescheduling might itself introduce more disruptions than it addresses. In 
this paper the scope of a rescheduling is restricted to only a subset of the projects 
being performed by an organization at the time of the rescheduling.  

Third, we construct the constraints and value objectives for rescheduling. The goal 
of rescheduling is to obtain optimal organizational value while conforming to various 
constraints. Since resource scheduling decisions are usually made under conflicting 
goals, a value function that can balance the goals is needed in rescheduling.  This 
paper uses as an example addressing the conflicting goals of stability and utility. 

Fourth, we seek value function optimization by using GA. This optimization prob-
lem has a high level of complexity, so we use GA as the scheduling approach, hoping 
to achieve near-optimal results at acceptable costs. 

Section 3 describes our approaches to the problems arising in doing these steps.  

3   Multi-objective Resource Rescheduling Using a GA 

3.1   Project, Activity and Resource Models Used in Scheduling  

3.1.1   Project Model 
Software organizations are usually performing a group of projects, each described by 
basic information, constraints, and its value objectives. Thus we define a project as: 
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Definition 1. ),,( PWSetConSetBasicAttrP = , where, 

• BasicAttr describes such basic attributes as name, generation, descriptions, etc.  
• ConSet is the set of all project level constraints (e.g. cost and time). Violation 

of each constraint will incur some quantified penalty.  
• PWSet is a preference weight set. Each project in a multi-project environment is 

assigned a priority weight relative to the other projects. This weight is used to 
evaluate the importance of the resource requirements of each project.  Note that 
this weight may change dynamically (e.g. to emphasize the importance of re-
sponding to the need to fix an important bug).  

3.1.2   Activity Model 
Precision and specificity in evaluating competing resource schedules are enhanced 
through the use of a project specification notation that is more precise and detailed. 
Thus, the Little-JIL process definition language [26] is used in this paper to define 
software development project activities, their dependencies upon each other, and their 
needs for resources. This language offers simplicity, semantic richness and expres-
siveness, and a formal and precise, yet graphical, syntax. 

 

Fig. 1. Project development process described by Little-JIL 

Fig. 1 shows a Little-JIL definition of a process for carrying out two software de-
velopment projects in parallel. The “=” sign in the “ProjectDevelopment” root step 
indicates that its substeps (Project1 and Project2) are performed in parallel. Projects 
are decomposed into requirement analysis (RA), development (Develop), and testing 
(TST), which are executed sequentially (represented by “ ” sign). Development is 
further decomposed into design (AD), implementation (IMP), and write test case 
(WTC). WTC is executed parallel with AD and IMP, which are executed sequentially.  

Requests for resources are represented iconically by the dot atop the step, and are 
described as required skills, skill levels, and required quantities of skills. 

Fig. 2 shows an example of how an activity may be added to a process to respond 
to a disruption. Thus Project3 executes RA, IMP, and TST sequentially to realize a 
changed requirement and Project4 and Project5 use IMP and TST sequentially to  
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Fig. 2. Combine new project activities with initial project development process 

realize urgent bug fixing. All are executed in parallel with Project1 and Project2. This 
process definition is used to select the activities that will be included in the scope of 
the rescheduling. This is done using graph searching algorithms whose details are 
omitted due to space constraints.  In the work described here, all steps that are fewer 
than some previously fixed number of steps beyond the currently executing step(s) are 
included in the rescheduling. Details of how this is done can be found in [27].  Other 
criteria could be used to determine the steps in this rescheduling “window”.  

3.1.3   Resource Model 
The human resource model proposed in [29] is used to describe human resources. 
Each human resource is described by its identification (ID), executable activity type 
set (EATS), skill set (SKLS), experience data (EXPD), schedulable time and work-
load (STMW), together with salary per person-hour (SALR). EATS, SKLS and 
EXPD are capability attributes, and STMW is the capacity attribute. 

Resources available for the rescheduling are preserved in a resource repository. 
The set of resources that are candidates to perform a step are those such that 1) the 
work type of the step is included in the EATS attribute of the resource, 2) the skills 
described in the step’s requirements are also in the resource’s SKLS attribute, and 3) 
the resource has a higher skill level than is required by the step.  Note that when there 
is resource turnover, the resource repository is changed accordingly.  

3.2   Multi-objective Value Measure of Rescheduling  

A rescheduling may have different objectives that conflict with each other. Thus, for 
example, attaching a high priority to fixing a bug in one project indicates that this bug 
fix will return high value to the organization. But this may require using the resources 
of a different project, causing disruption to that project and loss of value to the or-
ganization. Thus rescheduling must be measured against a possible multiplicity of 

objectives. Assume a rescheduling has n objectives, nooo ,...,, 21 , each having weight 

wi , then the value of the rescheduling is defined to be ∑
=

=
n

i
ii owMO

1

*  

Note that each objective in this function can be further decomposed into  
sub-objectives, each having its own importance weight. This paper presents, as an 
example, two resource rescheduling objectives to define the value function. The first 
(stability) weights the importance of keeping the rescheduled process similar to  
the initial process. The second (utility) weights the importance of responding to the 
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disruption. Though the examples in this paper assume the existence of only two ob-
jectives, the approach scales up to consideration of any number of objectives.  

3.2.1   Stability Value 
Process stability is measured using two factors, change in the scheduling of each 
activity and change in human resource assignments to each of the activities.  Schedule 
changes can reduce project commitment and customer satisfaction. Resource assign-
ment changes can necessitate more communication effort, more training time, and 
waste of previous preparations, reducing the value of a project. 

Schedule deviation is measured by the differences between initial process and re-
scheduled process start times and end times. Let the start time before and after re-

scheduling of an activity ACT be ACTts  and '
ACTts respectively, the end time of ACT 

be ACTte  and '
ACTte  respectively. Since impact of start time and end time deviations 

may differ, let impact coefficients be α and β respectively. Then the deviation of ACT 
is defined to be '' ** ACTACTACTACT tetetsts −+− βα , and the total deviation of the ac-

tivities in ActivitySet due to rescheduling is: 

∑
∈

−+−=
tActivitySe

ACTACTACTACT tetetstsSDeviation
ACT

'' )**( βα  

Note that in this example only the activities in the initial process are used to com-
pute schedule deviation. Section 3.1.2 suggest how these activities are identified, and 
more complete details can be found in [27]. Other measures can also be defined. 

To measure human resource changes, workload changes for each human resource 
scheduled to an activity are accumulated. Assume a human resource set HRS repre-
sents all the human resources assigned to an activity ACT in either the initial or the 
rescheduled process. For each hr ∈ HRS, assume the workload allocated to ACT be-
fore rescheduling is b

hrE , and after rescheduling is a
hrE . If hr is not in ACT before re-

scheduling, b
hrE is zero. If hr is not in ACT after rescheduling, a

hrE is zero. Then total 

human resource changes are defined to be: ∑
∈

−=
ACTHRS

a
hr

b
hr EEnHRDeviatio

hr

 

Schedule deviation and resource change may have different impacts on stability, 
and so HC, a coefficient of human resource change is used to compute total deviation. 

∑ ∑
∈ ∈

−+−+−=
tActivitySe HRS

a
hr

b
hrACTACTACTACT

ACT

EEHCtetetstsDeviation
ACT hr

'' )***( βα  

The goal of stable rescheduling is to minimize the above stability loss. Therefore, 
total stability value is StabilityValue = C-DP*Deviation, where DP is the deviation 
penalty coefficient and constant C causes the stability value to be positive. 

3.2.2   Utility Value 

Utility describes the value obtained from a project that satisfies its constraints at its 
conclusion. If the project succeeds and satisfies its constraints, benefits will be ob-
tained. If the project is delayed, penalties are incurred. The schedule utility of a pro-
ject is defined by comparing the actual finishing date to the constraint finishing date. 
Let the actual finishing date and the constraint finishing date of a project be AFD and 
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CFD respectively. Let benefit of finishing one day ahead the constraint be SB, and the 
penalty for a one day delay be SP. The schedule utility is defined to be: 

}0),max{(*}0),max{(* AFDCFDSPCFDAFDSBSUtility −−−=  

Since the cost of developers is the primary cost in software development, our 
method only takes human resource cost into consideration. This cost is the total over 
all activities of the product of the salary rate of each human resource multiplied by the 
workload required. Assume the cost of a project is CST and cost constraint of this 
project is CCST, then cost utility of this project is: CSTCCSTCUtility −=  

Weighting schedule and cost preference by coefficients SWeight and CWeight re-
spectively, project utility is: CUtilityCWeightSUtilitySWeightPU ** +=  

The preference weights of projects vary. For example, an urgent bug fix project 
may be very important and should have a high priority for resources.  Thus a project 
preference weight (PPW) is set for each project and the utility value for all projects in 
an organization is defined by: ∑

∈

=
ProjectSetP

PP PUPPWueUtilityVal )*(  

Now finally, assume the stability and utility objectives for a scheduling are given 
weights 

sw  and 
uw  respectively.  Then a rescheduling’s value is computed by: 

ueUtilityValwalueStabilityVwValue us ** +=  

3.3   Rescheduling Using a GA  

3.3.1   Encoding and Decoding 
The first step in using GA as a problem solver is to represent the problem as a chro-
mosome. In the activity model described by Little-JIL, non-leaf steps are used to 
represent scopes and to group certain kinds of activities, but only leaf steps represent 
actual project performance activities. Thus, once the scope of rescheduling has been 
determined as described in section 3.1.2 (and in more detail in [27]), only the leaf 
steps in that scope are selected for GA encoding. Assume the N steps, 

NSSS ,...,, 21
 are 

selected, and the human resources capable of executing step Si are HRi,1, HRi,2, ..., 
HRi,ti. We construct a resource queue HR1,1, HR1,2, ..., HR1,t1, ..., HRN,1, ..., HRN,,tN, 
consisting of all resources that are schedulable to activities in the rescheduling scope. 
The first part of the chromosome (shown as the left part of Fig. 3) is generated by 

creating a gene for each step, as just described.  The length of this part is: ∑
=

=
N

i
itT

1

. 

Once GA has run, if a gene has value “1” the corresponding human resource has been 
scheduled to the corresponding step. The value “0” means the corresponding human 
resource is not scheduled to the step.  

0/1 0/1...0/10/1...0/10/1...... ......0/1...0/1

S1 ...... SN

0/1...0/1

Priority for S1 Priority for SN......
Human resource genes Priority genes

Size = g Size = g
HR1,1  HR1,2  ...  HR1,t1 ......      HRN,1  HRN,2 ...  HRN,tN

 

Fig. 3. Structure of the Chromosome 
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The chromosome also contains priority genes (shown on the right of Fig. 3) to rep-
resent the priority weight of each project. A priority weight is a binary number. If the 
GA assigns a human resource to more than one step, the step with highest priority 
value is assigned the human resource. Therefore, the length of the chromosome is: 

gNTCL ∗+= , where g is the base 2 logarithm of the maximum priority level. 

After GA has been run, a chromosome is decoded into a schedule as follows. First, 
sort all the steps involved in the rescheduling into a queue. In this queue, steps that 
precede others are placed in front of those that follow. If steps do not have a prece-
dent/succedent relationship, steps with higher priority are placed in front of those with 
lower priority. Second, assign each resource whose gene has the value “1” to the 
corresponding step in the queue. If a step requires only a certain number of resources, 
then at most that number of resources are assigned. Third, allocate the schedulable 
workload of the assigned resources to each step and update the availability state of the 
resources. Finally, set the start time of the step so that it is the earliest time that is not 
earlier than the end time of all of its preceding steps. 

Constraint satisfaction: Rescheduling constraints are built into the encoding and 
decoding process. During encoding, candidate resources for each step are determined 
to have the capability to execute the step. In the decoding process, only resources that 
have available workload are scheduled, and they are scheduled only at times when 
they are available and when the activity is actually executable. Other constraints could 
also be defined and used to assure that more qualified resources (e.g. those with 
higher skill levels) are favored for assignment over less qualified resources.  

3.3.2   Running GA 

The initial population of the GA is generated by creating chromosomes as described 
above. Evolution is realized by using predefined crossover and mutation rates, for 
each population generation. The fitness of each chromosome is evaluated by the value 
function presented in section 3.2 and chromosomes with higher fitnesses are selected 
for each succeeding generation. Evolution continues for a predetermined number of 
generations, and the chromosome with the highest fitness in the last generation is 
selected as the solution. Full details of the steps used in executing GA are omitted 
here due to space limitations. These details can be found, however, in [28].  

4   Demonstration of the Use of This Approach 

To evaluate our method, we used it to simulate the allocation of resources by a soft-
ware company engaged in two different projects.  We hypothesize that each of the 
two projects is addressing requirements for a group of modules, and that both are 
doing so by performing the process shown in Fig. 1. 

Resources available to the company are listed in Table 1 and the leaf activities of 
the two projects are described in Table 2. Due to space constraints, in the human re-
source description in Table 1 we show only productivity (obtained from experience 
data) and salary rates for each resource. We assume human resources are available 
only on workdays from 1 January 2009 through 31 December 2010 and each workday  
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Table 1. Human resource information of initial process 

Human 
resource 

Executable activity and 
corresponding productivity 

(KLOC/Person-Hour) 

Salary 
rate 

(RMB)

Human 
resource

Executable activity and 
corresponding productivity 

(KLOC/Person-Hour) 

Salary 
rate 

(RMB) 
HR1 RA/0.06 60 HR8 IMP/0.025 40 
HR2 RA/0.04 45 HR9 IMP/0.02 35 
HR3 RA/0.05 50 HR10 IMP/0.015 35 
HR4 AD/0.06 60 HR13 WTC/0.05; TST/0.04 45 
HR5 AD/0.05 60 HR14 WTC/0.045; TST/0.035 45 
HR6 AD/0.05 50 HR15 WTC/0.035; TST/0.03 45 
HR7 IMP/0.03 45 HR16 WTC/0.03; TST/0.03 40 

Table 2. Activity information of initial process 

Activity Candidate resources Size 
(KLOC)

Initial allocated 
resources  [Start, End] 

RA1 HR1, HR2, HR3 20 HR1, HR2 [2009-05-01, 2009-06-05] 
AD1 HR4, HR5, HR6 20 HR4, HR5 [2009-06-08, 2009-07-08] 

IMP1a HR7, HR8, HR9, HR10 12 HR7, HR8 [2009-07-09, 2009-08-17] 
IMP1b HR7, HR8, HR9, HR10 8 HR9, HR10 [2009-07-09, 2009-08-18] 
WTC1 HR13, HR14, HR15, HR16 20 HR13, HR14 [2009-06-08, 2009-07-23] 
TST1 HR13, HR14, HR15, HR16 20 HR13, HR14 [2009-08-19, 2009-10-5] 
RA2 HR1, HR2, HR3 16 HR1, HR3 [2009-05-21, 2009-06-24] 
AD2 HR4, HR5, HR6 16 HR5, HR6 [2009-06-25, 2009-07-30] 

IMP2a HR7, HR8, HR9, HR10 10 HR7, HR8 [2009-08-18, 2009-09-17] 
IMP2b HR7, HR8, HR9, HR10 6 HR9, HR10 [2009-08-19, 2009-09-17] 
WTC2 HR13, HR14, HR15, HR16 16 HR15, HR16 [2009-06-25, 2009-08-11] 
TST2 HR13, HR14, HR15, HR16 16 HR15, HR16 [2009-09-18, 2009-11-4] 

has 8 person-hour workloads available. In the activity description shown in Table 2, 
we show only the candidate resources, size, initial allocated resources, and the start 
and end time for each activity execution. The candidate resources are identified by 
matching activity resource requests to human resource capabilities. 

We now assume that after resources have been scheduled to the projects’ activities 
three new requirements are issued. One is an upgrade requirement that is addressed by 
the process specified as Project3 in Fig. 2, and the other two are to address the sudden 
arrival of urgent bug fixing requests to be done as specified by Project4 and Project5 
in Fig. 2. Leaf activities of these projects are described in Table 3. 

Table 3. Activity information of added process 

Activity Candidate resources Size (KLOC)
RA3 HR1, HR2, HR3 14 

IMP3 HR4, HR5, HR6 14 
TST3 HR13, HR14, HR15, HR16 14 
IMP4 HR7, HR8, HR9, HR10 10 
TST4 HR13, HR14, HR15, HR16 10 
IMP5 HR7, HR8, HR9, HR10 8 
TST5 HR13, HR14, HR15, HR16 8 

Rescheduling is required in order to provide resources to address these new re-
quirements. For this example we assume that rescheduling parameters of the multi-
objective value function are set as shown in Table 4 and parameters used for comput-
ing project utility are set as shown in Table 5.  
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Table 4. Parameters of multi-objective value function 

α/ β/ HC 1 / 1 / 1 
C 600,000 

DP 300 

Table 5. Parameters of projects used for computing utility  

 Project1 Project2 Project3 Project4 Project5 
Constraint start and 

finish date 
[2009-05-01, 
2009-10-30]

[2009-05-21, 
2009-11-31]

[2009-06-01, 
2009-8-31]

[2009-07-01, 
2009-9-20] 

[2009-08-01, 
2009-10-30] 

Constraint cost 200000 150000 120000 90000 90000 
Schedule benefit/penalty 100 / 200 100 / 200 200 / 400 200 / 400 200 / 400 

Schedule/Cost weight 1 / 1 1 / 1 2 / 1 2 / 1 2 / 1 
Project weight 1 1 2 3 4 

For the GA examples presented here, we set population scale to 60, crossover rate 
to 0.8, mutation rate to 0.02, and generation number to 500. 

4.1   The Need for Rescheduling  

We begin by computing an initial resource assignment plan for Project1 and Project2 
assuming that there will be no disrupting events. This plan is shown in Fig. 4. 

 

Fig. 4. Initial scheduling result 

We then hypothesize the need to provide resources for Project3 starting on 1 June 
2009. Activity RA3 has three candidate resources, and let us assume that it is decided 
that HR1 and HR2 are to be allocated to it. Thus its execution would require 18 work-
days, from June 1 to June 24. Then IMP3 would need to be executed starting on June 
25. IMP3 has four candidate resources and let us further assume that HR7 and HR8 
are selected. Thus IMP3’s execution would require 32 workdays, from June 25 to 
August 7. Finally, TST3 would need to be executed starting on August 8. However, 
note that from June 1 to June 5, HR1 and HR2 are occupied by RA1 and from June 1 
to June 24, HR1 and HR3 are occupied by RA2, thus RA3 could not obtain the  
resources it needs without disrupting other projects. In addition, from July 9 to  
September 17, all resources able to execute IMP3 are occupied performing Project1 
and Project2.  Thus either Project3 must wait or other projects must be disrupted.  
Organizational value is lost in either case. Therefore, a rescheduling is indicated. 
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Once the scope of rescheduling has been determined, all the activities in this scope 
will be encoded in the chromosome, and used in the GA based rescheduling.  

4.2   Results under a Specific Stability and Utility Weight Configuration 

We start exploring the efficacy of our approach by examining the consequences of 
two rescheduling approaches, where stability is the only objective, and where utility is 
the only objective. Fig. 5 shows the rescheduling plan where stability is the only con-
sideration (stability and utility weights are set to 1 and 0 respectively). The start/end 
times of activities in Project1 and Project2 are not changed, nor are scheduled human 
resources. The new added activities are executed only when resources are available, 
causing delay and low utility for Project3. 

Fig. 6 shows the rescheduling plan where only utility value is considered (the sta-
bility and utility weights are set to 0 and 1 respectively). This schedule causes Pro-
ject3 to have higher utility, but the start/end times and scheduled resources of most 
activities in Projects 1 and 2 are changed causing substantial reduction in organiza-
tional value. This case study and others not shown due to space constraints indicate 
that our approach supports scheduling resources to address stability and utility objec-
tives. We now suggest how this capability can help project managers. 

 

Fig. 5. Rescheduled plan when stability is 1 Fig. 6. Rescheduled plan when stability is 0 

4.3   Results under Different Stability and Utility Weights 

Using a multi-objective value function to evaluate rescheduling can help support 
exploring the way that different balances between stability and utility can affect or-
ganizational value. To demonstrate this we varied the stability and utility weights for 
a series of reschedulings. Fig. 7 shows the different values of the schedules obtained. 
As expected increasing the stability weight causes a consequent increase in stability 
value while utility value decreases. Conversely increasing the utility weight causes 
utility value to increase while decreasing stability value. Of perhaps more interest, 
however, is that the maximum total of the two values is obtained over a broad range 
of stability weights, and dips only when the stability weight is near either 0 or 1. This 
suggests that moderation in addressing disruption is likely to be the best course of  
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Fig. 7. Stability and utility value under different stability and utility weights (results are aver-
ages of 10 different simulations) 

action, but the precise relatively weighting of the importance of stability and utility 
may not be particularly important. 

4.4   A Series of Reschedulings to Tackle Multiple Disruptions 

The foregoing suggests that our approach could help in deciding how to deal with a 
single disruptive event. But most software organizations experience a continuing flow 
of disruptions. Thus next we used our approach to seek a strategy for dealing with such 
sequences of disruptions. To do this we ran three sets of simulations using the same 
stability and utility weight combination, but different strategies for handling the disrup-
tions.  The first strategy involves one rescheduling, done on June 1, with all three pro-
jects initiated simultaneously. The second strategy involves two reschedulings, one on 
June 1 when Project3 is initiated; and the second on July 1 when Project4 and Project5 
are initiated. The third strategy involves initiating one new project on June 1, one on 
July 1, and one on August 1. We computed utility values for each strategy, where for 
each we increased the stability weight from 0 to 1 in increments of one tenth. Fig. 8 
suggests that none of the approaches seems to offer clear advantages over the others, 
but that for all total value remains high, and roughly constant when the stability value 
increases from 0.0 to 0.5, but drops sharply at values higher than 0.5.  This result  
 

0

100000

200000

300000

400000

500000

600000

700000

0 0.1 0.2 0.3 0.4 0.5 0.6 0.7 0.8 0.9 1
Stability weight (Utility weight = 1 - Stability weight)

U
til

ity
 v

al
u

e

Total utility value of ONE
rescheduling

Total utility value of TWO
reschedulings

Total utility value of THREE
reschedulings

 

Fig. 8. Utility value curves for three different rescheduling strategies (results are averages of 10 
different simulations) 
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seems to confirm the importance of responding promptly to disruptions, but also sug-
gests that a “drop everything” approach seems to offer little advantage over a more 
measured response. 

More generally, this case study seems to us to indicate that our rescheduling ap-
proach offers promise of being a useful tool in formulating and analyzing various 
strategies for dealing with various kinds and scenarios of disruption. 

4.5   Discussion  

The above case studies show that our proposed method can provide useful reschedul-
ing results using different combinations of objectives, some of which might entail 
conflicts. Project managers can compare these results and use them to support their 
resource allocation decisions by suggesting alternatives to decisions the might have 
been planned by the human manager. 

Currently our method still has some limitations. Some of them are: 
The scale of the scheduling problem affects the running time and may make it im-

practical or impossible to obtain optimal results. If the problem is too large, dividing 
it into several smaller ones might help. 

Different GA parameter settings affect whether optimal or near-optimal reschedul-
ing results can be obtained. Different scheduling problems may suggest the use of 
different GA parameters.  

Additional types of constraints could be used to improve the quality of schedules. 

5   Related Work 

Researchers have observed that software development project disruptions can be due 
to uncertainties in requirements, process execution, and human resources. Ebert et al. 
[1] analyze requirement uncertainties and provide problems that are caused by them. 
Li et al. [16] use rough set analysis to solve problems caused by requirement uncer-
tainties. Pfahl et al. [22] and Liu et al. [17] use simulation to explain some effects 
arising from requirements volatility. Cass et al. [8] indicate that rework is an ongoing 
problem in software development. Melo et al. [19] point out that resource change is a 
key factor in maintenance schedule postponement and cost overrun. Dynamic re-
scheduling is not suggested as a way to deal with any of these different kinds of un-
certainties. 

Software process scheduling has been explored by quite a few researchers. Some 
methods provide schedules that are based upon the assumption of accurate human 
resource specifications, such as skills, productivity, and availability, and are thus able 
to satisfy constraints and obtain optimal scheduling values [3, 6, 9, 11]. However, 
these methods only address scheduling problems that arise in response to specifically 
anticipated activities and resource changes.  Unlike our approach, they cannot dy-
namically respond during actual process execution to disruptions caused by unantici-
pated events.   

To address uncertainties in software development and maintenance processes, An-
toniol et al. [4] present a scheduling method that combines a genetic algorithm and 
queue simulation. Though the method realizes scheduling under some uncertainties, 
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issues such as stability are not taken into account. Other methods tackle uncertainties 
by introducing probability into scheduling. Liu et al. [18] suggest a probability based 
two stage scheduling method. Though the method uses probability of commitment 
satisfaction in scheduling, dynamic changes still lead schedule disruption. 

There are a lot of rescheduling methods in the manufacturing domain [2, 10, 23, 
24]. These methods use rescheduling to achieve both makespan and stability value. 
However, the resources in manufacturing are usually machines, which do not pose 
problems such as volatility and skill level change that are characteristics of human 
resources.  This limits the applicability of this work to software development 

6   Conclusions and Future Work 

This paper has presented a multi-objective software process resource rescheduling 
method using a GA. We identified some conditions that can necessitate rescheduling 
and introduced models to describe projects, activities, and resources. We then used 
these models to define some rescheduling problems, and presented a multi-objective 
value function that weights stability and utility to compute rescheduling value. The 
evaluation of our method shows that this multi-objective value function can be used to 
guide rescheduling, and might help managers to balance potentially conflicting objec-
tives in making resource rescheduling decisions. 

Future work 
Continuous rescheduling: In our case study, we used examples for which relatively 
accurate parameter estimates are available. However, such estimates usually change 
during process execution. Thus process delay and activity completion date changes 
happen frequently. In future work, such continuous changes and reschedulings will be 
taken into consideration. 

More constraints: This paper only models capability constraints, availability con-
straints, and activity execution order constraints in scheduling. Other constraints, such 
as different activities needing the same resource, will be modeled in future work. 

Analysis of different objectives and their importance: The activities on a critical 
path have more impact on the stability of a project. Thus it seems more critical to 
schedule these activities than to schedule other activities. Furthermore, there are many 
other kinds of objectives in rescheduling. In future work, more objectives and more 
details of these objectives will be analyzed and used in rescheduling.  
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