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Abstract 

This paper is about project definition. The authors are 
concerned that the inquiry method, argumentation, is not fully 
appreciated with respect to how it can be used to critique 
attempts at the definition of projects. Therefore, and being up
front about it, this paper will argue that argumentation is 
useful for critiquing project definitions. The evidence pre-
sented in support of this argument includes definitions and des
criptions of the attributes of both project definition and argu
mentation and then tries to formalize the way to apply argu
mentation to project definition drawing on recent experience by 
the authors with having to negotiate 14 six-month information 
systems (IS) project definitions with novice consultants. Space 
constraints permit us to elaborate upon only one of these. The 
implications of accepting the argument presented is to give 
more thought to this structured discourse approach to 
critiquing IS project definitions. 

1 INTRODUCTION 

Neal (1995) summarizes what many information systems (IS) managers 
know only too well: that, in recent years, the social and political pressures on 
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new projects have increased considerably. Rapid changes in technology, new 
employment legislation, the power of wlions, environmental pressures, and 
increased use of collaborative financing arrangements have changed the way 
proj ects are defined. New approaches are required that integrate these pressures 
with technical specifications. Neal goes on to argue that outcomes are becoming 
hard to set, so the proj ect manager has to become a continuous planner through 
the life of the project. The approach of negotiating a fixed up-front contract 
with a single client may be too simplistic. Project definition may need to be less 
about the control of finances and more about the control of innovation or the 
control of learning-from-action. Neal continues that the client has become 
plural; co-client( s) who quarrel with each other and change their membership, 
who have very different and ever changing visions ofthe future. The successful 
project manager may well be the one who delivers what the stakeholder mix 
wanted at the end of the project, not what they asked for at the start. 

This paper will address this problem of project definition, where project 
definition is defined as the process between appreciating that a new system is 
required and evolving a strategic design purpose to the stakeholders' satisfac
tion. In IS, project definition is about concept development or socially con
structing the scope of the requirement analysis. The authors are concerned that 
many projects are ill-defined at the outset due to the lack of a good critical 
inquiry communications protocol, one that provides the correct degree of 
flexibility in the boundary. The critiquing protocol we suggest is the oldest and 
most common: reasoned argumentation between the stakeholders, including the 
designers. Argument works well as a way of critiquing attempts at project 
definition because it is a linguistic inquiry method that strives for clarity of 
definition, audience, boundary to the problem domain, constructive dialectic, 
separation of the object of study from the perceptions of it, and dynamics 
between stakeholders, and so it is (and long has been) ideal for the social 
construction of new concepts. 

The evidence that will be presented in this paper is mostly experiential, that 
is, personal perceptions developed by reflecting on an action in the American 
pragmatist tradition brought into the IS literature (Argyris and Schon 1996; 
Churchman 1971; Weick 1983). Moreover, we agree with Haynes (2000) that 
Polanyi's (1966) concept of tacit knowledge is a vindication of experience 
evidence as long term doing alters people's perception of problems. The 
experiential evidence of others is sourced from written records, such as the IS 
literature, and from presentations by managers and academics at a small 
colloquium. Our own experience is based on many years of small research and 
consulting projects, but more specifically, for this paper, our experience of 14 
six-month IS projects, one of which will be elaborated upon here. During these 
projects, the novice consultants responsible for completing the projects were 
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specifically asked to test the idea of making explicit the argument inherent in 
their proj ects in order to see if it helped to gain client satisfaction from improved 
project definition. This experiential evidence will be used to support the 
argument that project definition benefits from being treated as an ongoing social 
argumentation process. The implications of accepting this argument are 
discussed but include having a simpler, more generic, more realistic project 
definition critique method rooted in the theory of knowledge philosophical 
literature. 

2 PROJECT DEFINITION 

That project definition is a very complex problem domain has been 
identified by numerous IS authors (A vison and Wood-Harper 1990; Checkland 
2000; Davis 1992; Fitzgerald 1996; Mitroff and Linstone 1993; Settle-Murphy 
and Thorton 1999; Truex et al. 1999; Wastell 1996). Our understanding has 
moved a long way from Batiste and Jung's (1984) advice for good pre
implementation briefings to executive staff. The more recent authors recognize 
the main problems as a lack of appreciation of powerful stakeholders, a failure 
to utilize the learning that will occur from the act of implementation, and having 
some way of distinguishing positive from negative project drift. Put another 
way, a systemic (holistic) approach is often not used, even by IS managers. 
These same authors point out that project definition is a difficult enough task 
with physical construction projects; with information and communications 
system (ICS) projects, it can be a particularly wicked problem (Checkland 2000; 
Roberts 2000; Pettigrew 1998). The extra problems include the need for 
numerous people to reschedule their daily work practices, and that the finished 
system really only amounts to a group of people with some networked 
communications that can easily be hijacked for purposes not intended by the 
designers. Moreover, clients are often only able to supply an initial brief that 
they want "something better" in the context of their company and an industry 
undergoing major changes, plus rapidly changing specifications on the relevant 
technology. The move to Web-based information systems and the development 
of powerful system-building software tools means that more and more ICS 
projects are being handled at the departmental level. This makes the 
enforcement of any professional body of knowledge for project definition even 
more difficult. 

Readers familiar with the IS literature will already appreciate the massive 
waste caused by the failure of too many Ies projects. This failure is very 
obvious and well reported in both the academic and popular press (Mitev 2000). 
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ill New Zealand, there was a failure to get a new taxation system to operate. ill 
Melbourne and London, there was a massive failure of the emergency ambu
lance callout systems. ill France, there was a national outcry caused by the 
failure of the train ticketing system, Socrate. The list is nearly endless; indeed 
there is increasingly an expectation oflarge technical proj ects to go over budget 
or fail to deliver to expectation. As early as 1990, Angell (1990) warned that 
industry was becoming wary with the promise o fIT . Improved performance on 
projects may be overdue. 

Smith (2000) suggests definition improvement would result from using a 
series of interview appraisals either at the end or during the project. While this 
might gather some useful information, and knowledge that an appraisal will be 
done may focus stakeholders' attention, it may also give stakeholders the 
opportunity to disassociate from having to build ongoing working relationships 
with other project managers, objectify the problems and distance themselves 
from having to implement whatever is learned from the appraisals. Neal (1995) 
outlines how to use Checkland's (1981, 2000) soft systems methodology for 
project definition, but the methodology seems to have been designed around the 
problem of ill defined projects. Jayaratna (1994) outlines, in some detail, the 
limitations of the soft systems methodology, but the most obvious criticism is 
that, after three decades, it is still not widely used. It has become necessary to 
note that the principles on which soft systems are designed may make better 
design advice than its rather detailed method. 

Project definition is normally thought of as something completed at the 
outset of a project (Kuhn 1970). While appreciating why writers say this, it can 
be a bit misleading in two ways. First, it may be wise to think of project defini
tion as an ongoing process over the life ofthe project. The advice of Moynihan 
(2002) for as much "explicitness, clarity and formality" as does not stifle 
innovation at the start of a project seems reasonable enough, but project creep 
should be not be seen as an evil to be minimized, controlled and codified. 
Rather, it should be expected, planned for and seen as a result of having an 
organizational learning-from-action inquiry (Churchman 1971; Schon 1983) 
system operating effectively. Second, new projects come from old ones. Angell 
talks about realizing the disposition of the organization to birth and successfully 
nurturing a new system. Continuing with the evolution metaphor, the baby 
needs to be a feasible mutation ofthe parents. Project definition may be thought 
of as starting even prior to conception, birth being when the action (doing) starts. 

Argyris' (1996) theory in action advises that any such project definition 
method needs to be pitched at the right rule of thumb level of analysis. If too 
abstract, like Von Bertalanffy's (1968) general system theory, or Ashby's law 
of requisite variety (Angell 1990), then departmental level practitioners will not 
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use it. If too specific, then it may not be able to capture a whole perspective. 
The holistic methodologies driven from Churchman's design of human inquiry, 
Checkland's (1981, 2000) soft systems, and Mitroff and Linstone's (1993) 
multiple perspectives, including argumentation, are intended to be pitched at an 
appropriate pragmatic level. However, while the Churchman-derived methodo
logies have improved the quality ofICS project methodologies, it has become 
clear in more recent times that there is now even more need to focus on the up
front project definition stage (Fitzgerald 2000; Russo 2000). 

Part of the problem with project definition has been a failure to appreciate 
the political power of all of the stakeholders in a project-from consultants to 
competitors. The time to capture the rampant forces of powerful stakeholders 
appears to be during the project definition stage. Project failure is believed to 
start with a failure to identify and describe fully and clearly the problem domain 
subject to a new system. Put another way, project suggestions need to be 
subjected to a fonnalized process of critique. Settle (1971) argues that 
organizationally applied critique is the key. Ulrich (1983,2001), over 20 years, 
has been arguing for IS managers to develop critique heuristics to reveal 
underlying assumptions inherent in proposed projects. The bag of critique 
methods available for organizations to apply includes Morgan's metaphoric 
analysis (1986), and Marx and Engles dialectic forces (Sowell 1985), but the 
central method of critique is argumentation. 

3 ARGUMENTATION 

Objectivity results from the heated, intense, and biased confron
tation and struggle between the somewhat biased ideas of 
somewhat biased individuals. That which survives the process 
is labeled objective (Mitroff 1972). 

The dialectic (reasoned) argumentative process (debate, not quarrel) is about 
the only nonviolent mechanism humans have to construct, refine, apply, or chal
lenge new concepts. People who claim to have a new idea or perspective are 
asked to justify their claims by providing supporting evidence while others are 
allocated the competitive task of thinking of ways to counter this evidence. 
Structures for organizational argumentation have developed over the centuries 
especially within the justice system. This process of organizational argumen
tation already occurs between project managers. This paper is merely trying the 
make the process explicit and apply it to the context of project definition. 
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That projects inherently contain an argument or compromise tension has 
been long aclmowledged in the IS literature (Churchman 1971; Mason 1969; 
Mitroff 1972; Mitroff and Linstone 1993). For example, the design of the 
building you are in can be viewed as the end result of an organizational argu
mentation between cost and functionality. Project definition as an argumenta
tion approach aligns with what Crosswhite (1996) and Walton (1998) call 
persuasive dialogue reasoning; that is, it assumes you are trying to convince 
cynical, yet competent, opponents of your claim or, in the case of a project 
definition, of your scope and requirements. The philosophical basis comes from 
the dialectic reasoning of Socrates, Plato, and Aristotle, revisited through 
Eemeren et al. (1987), Perelman and Olbretchts-Tyteca (1969), Toulmin (1964), 
and Walton (1998), and through Habermas (see Ulrich 2001), the guarantor of 
a good outcome being fair rules of verbal competition between the stakeholders 
and the designers. 

As mentioned above, project definition is seen as making an idea explicit in 
a group setting. It is the construction of a shared situation definition between the 
new system's stakeholders. As a workable method of achieving this, argumenta
tion as an up-front critique methodology is being suggested, the process being 
that one of the stakeholder groups puts forward a design suggestion and the other 
stakeholders go through a process of critiquing it to reveal the underlying 
assumption in the suggestion. This contrasts with Mason and Mitroffs (1981) 
suggestion that two drafts should be encouraged at the outset and a comparison 
used to draw out a synthesis plan. Mao's arguments can be used to support the 
critique one idea at a time approach as he points out that, in any argument, there 
is always a dominant side which the weaker side has to attempt to overcome. 
This, plus the point that the resources required for two plans to be drafted may 
be unacceptable, makes us suggest this critique approach. 

Hirschheim et al. (1997) advise that a desirable attribute of an IS methodo
logy is "to provide a learning methodology to support debate on desirable and 
feasible changes." This aligns with Aristotle's (in rhetoric and topics) under
standing of dialectic argument and Socrates ' (through Plato) calls for lmowledge 
claims to be questioned. Over the centuries, these two sources have been 
accepted by two epistemologies, science (Popper 1971) and interpretivism 
(Churchman 1971). Scientists see argument as a device for discovering the one 
truth, while interpretivists see it as a tool for justifying and explaining a 
perspective. While argument is not a decision-making technique that suits all 
problem situations, regardless of the epistemology used, large, complex IS 
project definition passes as wicked and therefore is an application for the 
argumentation approach. 
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The epistemological issue also raises the issue of consensus. The scientific 
view, and some versions of the interpretive view, assumes that the agenda is to 
gain consensus, the first by proving the truth, the second by calling for consi
deration to be given to the views of all stakeholders and a negotiated consensus 
agreed. The purpose of consensus is to assist with the integration of the 
technical, organizational, personal, and social aspects of a project. This may be 
a little naIve. It does not address the practicalities of dealing with equal-power 
stakeholders, as witnessed by the violent history of the earth. Professional 
negotiators and political realists point out (Provis 1996) that all that can be 
hoped for is a resigned acceptance of a decision process. Argumentation, with 
each side providing evidence to support their position and a hopefully impartial 
third party making the decision, is a very common solution. 

The argumentative approach is being used at present, albeit informally, in 
practice. IfScult (1999) is correct, people cannot help but argue because the use 
of persuasive language in any group interaction is an ontology,l a way of being. 
This paper merely provides a metaphoric label to make the method more 
explicit, a philosophical base for why the method should be gIVen more 
attention, and a more formalized modus. 

3.1 Inquiry and Decision Making 

What exactly is the argument method, and how does it overcome some ofthe 
problems inherent in effective project definition? First, what is a reasoned 
argument? Argument is the noun of arguing, the directed construction of con
vincing evidence (Perelman and Olbrechts-Tyteca 1969). Eemeren et al. (1987) 
define arguing as a social, intellectual, verbal (spoken or written) activity 
serving to justify or refute an opinion (idea, conception, policy), consisting of 
a constellation of statements and directed toward obtaining the approbation of 
an audience, the argument being the one line claim (conclusion) that is sup
ported by various evidence. The courtroom analogy has been mentioned. Court 
protocol has also been designed around the open public forum approach 
suggested by Aristotle. A court case is a research activity; the courts are also 
searching for knowledge, indeed, the truth. Evidence is presented to a universal 
audience (jury) sufficient to convince them. In a court room, the argument is 
typically about a person's guilt. In IS definition, the argument is more likely to 
be something like "system design X is preferable." It is not possible to say what 
will be sufficient to convince the audience. That will depend on the issue and 

lScult (1999) argues that Heidegger thought rhetoric should be thought of as an 
ontology, since (as) group rhetorical interaction is a basic action of being. 
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the audience. Apotheloz et al. (1993) summarize this point by saying that an 
argument is accepted only if the reasons it provides seem "plausible, relevant, 
oriented in favor of the conclusion, and sufficient to support it." 

Eemeren et al. go on to explain their definition. They stati by pointing out 
that arguments are a social activity because two people need to be present, 
holding two different worldviews. This is very relevant here because the 
argument approach, the dialectic, is about designing dialogue rules that allow the 
gaining of knowledge using differing views, while avoiding hostile conflict. So 
argument is an intellectual activity, an activity of reason, where emotion is 
channeled into reason. Eemeren et al. contrast this with the alternatives of 
letting truth be defined as the thoughts of the powerful, or in adopting a guru 
model where a few intellectuals are considered the fountain of all clever 
insights. The cornerstone of the courtroom system is that it should remove all 
of the power issues and allow all perspectives a voice. So, the act of 
professional arguing aligns itself with the accepted ethos of scientific decision 
making, critical thinking. 

Eemeren et al. agree: 

Argu[ing] always refers to a patiicular subject concerning 
which opinions can and do differ. .. all scientific, scholarly, 
areas of human knowledge ... without any exception whatever, 
may be the subject of argument. Yet, argu[ing] requires the use 
oflanguage .... Argu[ing] is offering, defending against, taking 
account of, and anticipating criticism. Argu[ing] consists of a 
constellation of one or more statements .... The common feature 
to both pro arguments and contra arguments is that both forms 
are directed towards testing the opinion. 

Ziegelmueller and Dause (1975) make this connection between argument 
and inquiry directly: "Research skills stand at the very heart of the inquiry phase 
of argu[ ing]." 

Both in the sense of providing good information for making decisions and 
for assisting with the act of actually making the decisions, setting up a well
managed process of argumentation research appears to have a philosophical 
basis, and is integrated with the inquiry epistemologies. 

Even in the very empirical psychology literature, the role of reasoned 
argument for the very tasks confronting an IS systems designer is supported. 
Tracy and Glidden-Tracey (1999) propose three elements that are related to 
conducting research as a reasoned argument: "( a) focus on underlying 
assumptions, (b) avoidance of compartmentalizations of research components, 
and (c) iterative comparisons of assumptions across components." This empha-
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sis on revealing underlying assumptions is an integral part of argumentation and 
something that makes this approach particularly relevant to project definition. 
Urlich (1983) refers to it as boundary judgements. 

Tracy and Glidden-Tracey go on to say that to argue before a critical 
audience for a specific approach from among identifiable options requires 
careful thought and more careful articulation of assumptions. This aligns with 
the extensive management literature on the use of argument in both problem 
formulation and decision making. For example, Niederman and DeSanctis 
(1995) report that the argument approach leads to a greater combination of both 
coverage of critical issues and higher satisfaction with the problem definition 
exercise, leading to a greater commitment to implementation. 

Meyers and Seibold (1989) provide an extensive review of the use of 
argument in this decision making literature, concluding that researchers have 
studied whether utilizing an argumentative methodology contributes to higher 
quality decisions and the results are that it is both useful for surfacing assump
tions and evaluating crucial information in uncertain and ill-structured decision
making situations, which sounds very much like project definition. 

They go on to say that arguments are both the medium and outcome of group 
interaction. Well managed, it is a group social practice, which is why it works 
so well for negotiations between powerful stakeholders. Arguments are both a 
system (observed patterns of interaction) and a structure (the unobservable 
generative rules and resources that enable argument). This links into the 
structuration perspective derived from Giddens' (1984) theory, with culturally 
appropriate and sanctioned ways of disputing. Meyers and Seibold align their 
argument with Giddens' theory, saying that argument provides the interaction 
system (in Giddens' sense) needed to make a structure. In this paper, this is 
applied, saying that argument can also be used to improve and solidify first 
thoughts on project definition. The managerial task is to manage this argumen
tative process so that individual managers' private agendas, emotions, and power 
needs are held in perspective, while allowing innovation and reflection (Schon 
1983). 

Myers and Seibold also summarize the extensive empirical research on ana
lyzing argumentative processes. This is aimed at observing how a determination 
was made. To date, much of this research has been done using the positivist 
laboratory methods such as quantifying different types of individual and group 
interactions and then trying to extrapolate the outcome. This research approach 
is not thought to provide rich enough insights to inform practicing managers, 
partly because all parties would be aware of the research findings. However, 
Fischer and Forrester (1993) report on more interpretive research being 
undertaken on the role of argument in government policy formulation. They 
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again report that it was very helpful in drawing out issues and in improving 
understanding between parties. 

Decisions need to be communicated; the argumentation approach doubles 
up in this role. Users are more likely to be committed to a new design if they 
have been involved in a reasonable argumentative process or if their questions 
are anticipated by reporting the arguments or evidence. If nothing else, the 
perceptions of the purpose and context of the new system will be better com
municated. The management literature supporting the role of argument to assist 
communication is even more extensive than the decision-making literature. 
Meyers and Seibold summarize it by saying that, from the discipline's begin
nings in the late nineteenth century as forensics pedagogy, the study of argument 
has been a rich intellectual tradition in the field of communication. 

A further attraction of the argument approach is that it makes bias explicit. 
Pretending to be impartial where repeat experiments were not possible has 
caused a lot of stress in scientific inquiry (Broad and Wane 1982) and is 
unconvincing in the political competition of modem organizational1ife. Much 
time and emotion is saved if each actor openly states his or her preference or 
claim up-front rather than pretending to present impartial questions, and then is 
asked to justify this claim in a public arena. 

3.2 Argument for Project Definition 

Numerous writers on project definition (e.g., Checkland 2000; Darke and 
Shanks 1997; Mitroff and Linstone 1993) emphasize the need for ongoing 
appreciation (Vickers 1984) of stakeholders' viewpoints on the project. Darke 
and Shanks list 15 possible techniques for understanding and representing 
viewpoints, but they observe, with some concern, that within their case studies 
very little time was actually spent on aligning viewpoints. The core point of the 
argumentation method, while being more in the form a conceptual frame than 
these 15 techniques, is to allow stakeholders to understand and justify their 
viewpoint. With five stakeholder views, it may be a five-way argument, but the 
intent is to insist that each group justify its view to the others who mayor may 
not accept the justifications. 

Metcalfe (2002a) outlines one possible procedure for providing a forum for 
these justifications to be made at an organizational level. It mirrors the court 
system with roles allocated to due process, enthusiastic counterargument, and 
a clear decision at the end. However, the application of the argument method 
to project definition presented here is designed around the earlier stage of 
stakeholders trying to develop, through critique, a vague project concept. Ulrich 
(2001) sees the primary role of critique as revealing underlying assumptions in 
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the project concept by exploring the boundaries of the project sponsor's 
argument. 

Application of the argument method to project definition starts by 
appreciating that every human endeavor, every humanly designed artefact, con
tains an implicit argument. An example would be that IS projects have an 
implicit argument that a particular design is the optimum one given the resource 
constraints. The definition exercise is one of interactively building up a design 
with the conflicting stakeholders and the resource constraints. The design and 
the criteria will be dynamic, each changing as ideas are added and explored. 
Providing any rules for managing this complex and creative interaction is hard. 
The only contribution that can be made is to suggest some protocol for the 
dialogue. This is what argument does. 

4 PERSPECTIVE THINKING 

The authors believe a very effective method for project definition emerges 
if the huge philosophical base for argument as an inquiry methodology is com
bined with another theory of knowledge thread that seems to have come out of 
Kant, Hegel, and Heiddegger. This was hinted at by Churchman (1971), devel
oped into a management tool by Mitroff and Linstone (1993), elaborated upon 
by Linstone (1999), graphically captured by Checkland (2001) and linked back 
to its philosophical roots by Haynes (2000). Moreover, it also aligns with 
Kuhn's (1970) paradigms and the idea of theory-laden observation (Chalmers 
1982). It is about separating the object under consideration from the perspective 
with which it is being viewed. 

Morgan's (1986) metaphorical analysis of organizations is a classic example 
of this separation. The object under consideration was organizations; the 
perspective an analyst can have on this object is to look for organizations' 
machine-like qualities. Another perspective is to look at organizations' adaptive 
organism qualities. Linstone uses a different set of perspectives. He suggests 
that complex social situations, such as organizations looking to change, be per
ceived from three perspectives: the technical (any physical factors to be counted 
and measured), the organizational (interdepartmental and/or supply chain 
relationships that need to be negotiated), and the personal (considering the 
change through the eyes of individuals given their unique concerns). 

Davidson (1984) has expressed some reservations about being able to make 
explicit our ways of seeing or conceptual frame as it is possible to get into an 
infinite regress of perspectives on perspectives. However, Checkland (1981, 
2000) and Haynes (2000) have found the act of separating the object and the 
perspective very pragmatic, for understanding complex problems or, more 
specifically, project definition. 
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Object 

Argument 
Boundary 

Figure 1. The Perspective/Object Separation 

Checkland's (1981, 2000) FMA graph has been used by the authors to 
graphically explain perspective thinking's call for an explicit separation of the 
object from the perspective of the inquirer (see Figure 1). The perspective is 
upon an obj ect; the arrow labeled evidence reminds that there needs to be some 
process or inquiry method where the perspective collects memories or evidence 
about the object. The perspective and the object can change independently. For 
example, if the perspective is technical expertise as power, the object could be 
a new system or the determination of a corporate strategy. Also, a new system 
could be perceived through a resources perspective. The dialectic is that when 
one does change, it has some effect on the other. So, power issues for a new 
system are different from those relevant to drafting a new corporate strategy. 

4.1 Applying Method to Practice 

This idea of separating the object from the perspective, which Haynes calls 
perspectival thinking, combines powerfully with the argumentation inquiry 
methodology. The argument sentence structure can be divided into two parts: 
the subject (or perspective) and the object. For example, in the argument that 
system X is the best one for company Y, the obj ect is company Y and the subj ect 
or perspective being taken on company Y is the usefulness of system X. This 
is included in Figure 1 as the boundary ellipse. The ellipse surrounding the 
perspective/obj ect separation is intended to be symbolic of these being contained 
within the argument. But the argument also acts as a boundary (Ulrich 2001) on 
the problem domain. Put another way, if a project (or a report) has a argument 
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(conclusion), then this limits the project to what is and is not to be treated as 
relevant. 

Over a number of years, Metcalfe (2002b) has found that, while it was 
useful to try to identify a manager's perspectives on a problem, there is some 
advantage in using the term concerns in day to day conversations. The question, 
"What concerns you about this?" is more quickly accepted in conversation than, 
"What is your perspective?" Maybe more importantly, asking for someone's 
concerns tends to encourage respondents not to over rationalize or theorize their 
perspective. Rather they can try to articulate a more personal, emotional, real 
perspective. Asking for someone's concerns also aligns with Keeney's (1994) 
and Churchman's (1971) advice that personal ethics and values provide people's 
most fundamental perspective on any activity in which they are involved. It is 
thought that asking for someone's concerns gives these values a voice. Using 
the term concerns also enables us to draw on Polaymi' s (1996) work on tacit 
knowledge. Haynes interprets Polaymi to define tacit knowledge as having a 
different perspective of a problem due to experience. By asking for the concenlS 
of experienced stakeholders, their tacit knowledge is being sought. 

In the authors' experience with using the argument/perspectival thinking 
approach to project definition, the best place to start is with identifying the 
audience. This is fundamental to mounting a convincing argument. Assuming 
you are talking first to the main project sponsor, we have found the next best 
step is to try to identify the object, then the concern and then the argument. 
Typically, it works as follows: after some brief background discussion, the 
facilitator asks a series of questions starting with, "So what exactly is the object 
(or thing) under consideration?" Let's say the client's answer is, "Developing 
a corporate IT policy." That this is the object within the meaning of this 
approach can be confirmed by asking, "OK, so the report will contain a chapter 
on corporate IT policy." If the answer was, "Oh no, we won't need that sort of 
background material, we need to focus on controlling IT expenditure," then IT 
expenditure is the object 

The next question is, "What is it that concerns you about IT expenditure?" 
A possible answer could be, "How best to align IT expenditure with the overall 
corporate strategy." Remember that the point of using this language is to try to 
make contact with the core values or ethics of the stakeholders that are 
influencing their view of the world. So, in this case, the stakeholders appear to 
be calling for alignment that it is assumed to be a control need. 

Of course, different stakeholders will have different concerns. Drawing 
these out might be assisted by using techniques such as structured rich pictures 
(East and Metcalfe 2002). However, it is assumed that the purpose of such 
exercises is not to seek consensus but rather to help the project owner appreciate 
the stakeholders' concerns. 
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Having identified the object and project owner's concern, the next stage is 
to combine these two into the argument. Directly asking the client for their 
argument is usually inappropriate. Alternative language, if a report is involved, 
is to ask about the conclusions and recommendations. In this example, the con
clusion might be that "X" is the best policy to ensure that IT expenditure is 
aligned with the overall strategy. This helps to identify the purpose of the report 
as being to provide the evidence to support this conclusion; it provides the 
boundary. The approach of starting with the fonnat of the conclusion acknowl
edges that, ultimately, the project definition will need to be presented in a way 
that persuades others. It also brings together the object and concern in a 
purposeful manner. If the client is not clear about the direction of the conclu
sion, then it can be written in a neutral fonn. In this case, the fonnat would be, 
"That the best policy is (is not) X." As evidence is collected and progress 
discussed with the client, the direction usually becomes clearer. Indeed, the 
whole fonnat of the conclusion may change but it is believed to be important to 
start offby attempting to make the stakeholder's perspective explicit up front. 

The a priori conclusion ( argument) is simply an opening (a priori) position, 
and the inquiry process (action) is expected to alter the (posterior) argument 
(conclusion) as actions cause learning and new arguments emerge. Anything, 
and everything, from minor editing to a maj or redirection can be expected. Any 
empirics (experiences through the senses) or decision on what and how any 
inquiry is designed will be theory laden. It is believed that anybody undertaking 
an inquiry will have a concern acting to interpret his or her sensory inputs. 
Broad and Wane (1982) outline some of the problems that have flowed from 
scientists claiming to believe in their being unbiased or without prior concep
tions during an inquiry. Up-front identification of the stakeholders' concerns or 
bias provides a more open contract with the audience. 

4.2 Inquiry Evidence 

Once the fonnat of the a priori conclusion is established, it becomes easier 
to detennine what evidence needs to be sought to justify the conclusion. This 
acts to reinforce what resources the stakeholders want invested in solving their 
concerns. The question, "What evidence needs to be collected to make the 
conclusion convincing?" needs to be asked. This question also clarifies which 
inquiry methods would be considered appropriate. Using the example, the 
method may be to seek a combination of experienced managers' opinions, 
comparative examples from other organizations, or a literature search for 
alternatives. This may be improved by proactively seeking diverse views. So, 
if one experienced manager is interviewed and responds by saying method Z is 
best, then tactful questioning should be used to elicit the name of someone else 
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who would have a totally different opinion. Again, if it is a third party who 
gather the evidence, there is a risk that they will refocus their opinions of what 
the object being studied should be and what the concerns should be, so great 
care has to be taken to keep the stakeholders involved in any change-of-direction 
thoughts. 

In the field of social inquiry, much of the evidence presented to support an 
argument is in the form of definitions. Continuing with the example of "X is the 
best IT policy," then the object of IT policy and the concern of the best need to 
be defined. Taking a systemic perspective does this usefully. For example, IT 
policy can be discussed in system thinking terms such as its purpose, its boun
dary, its interaction with other systems, inputs and outputs, and learning. Best 
can be described in the same way. It is the output of using criteria to rate 
alternative IT policies. The selection ofthese criteria to determine which policy 
is best will need to be defined systemically. 

43 Outcomes Versus Concerns 

Much of the project management literature advocates focusing on desired 
outcomes. Vickers (1984) argues strongly against this. It is an attempt to objec
tify the problem. Outcomes mayor may not be achieved; often they are rede
fined anyway. Gaining stakeholders' support that a project should be deemed 
successful is the definition of success. This support may be better achieved by 
focusing on satisfying the stakeholders' concerns rather than professed 
outcomes. Using Mitroff and Linstone's (1993) division ofthe knowing world 
into technical, organizational, and personal issues, taking a concerns perspective 
rather than an outcomes one moves the perspective from technical to personal. 
Moreover, the soft systems writers (e.g., Checkland 1981; Ulrich 1983) have 
long argued that the purpose was a preferable perspective to outcomes for much 
the same reason. At the project definition stage, in the turbulent world of IS 
projects, outcomes are notoriously hard to lock in. The system thinking first set 
the purpose approach treats the stakeholders as motivated and having the 
ongoing local knowledge, able to set and adapt some tentative outcomes as the 
situation develops. The concerns approach, therefore, aligns with the primary 
use of purpose, maybe even linking purpose with stakeholders' values. 

4.4 Pragmatics 

From all ofthe above perspectives, a project definition critique process can 
be distilled. This is presented as series of questions intended for use as a critique 
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of attempts to define a project in an interactive, dynamic manner based in 
dialogue. These questions can be listed: 

.. ARGUERS: Who is defining the project (project owner)? 
" OBJECT: What is the object or thing central to the project? Is it well 

scoped and defined? 
.. CONCERN: What is the proj ect owner's concern (perspective) about this 

thing? Are these concerns well understood? 
" ARGUMENT: What is the argument inherent in the project? 
" EVIDENCE: What evidence will it take to convince the project owner 

that the argument is justified? 

An illustration of these using these questions is presented. 

5 AN ILLUSTRATION 

This study used an argument/perspective inquiry methodology to guide 
evidence collection. The underlying principle ofthis inquiry methodology is to 
persuade a cynical and hostile audience. It is a methodology used in critical 
social theory, not in terms of the emancipation theme (Alvesson and Skoldberg 
2000), but rather in its intent to persuade by justifying an insight. The 
researchers are persuaded of the advantages of using argumentation to define 
projects after 10 years oftesting it on university postgraduate research projects. 
This paper was designed to tempt others to consider the approach. 

Klein and Myers (1999) and Myers and Avison (2002) provide a useful 
checklist for interpretive research, which is the way argument is being used here, 
but do not mention argumentation. By interpretive it is meant respecting that 
there are multiple reasonable interpretations of the physical world (Chalmers 
1982; Kuhn 1970). The interpretations sought were those of participants in a 
new way to define projects, this being done to inform the authors of the 
effectiveness of the method. The empirical exercise had elements of action 
research as outlined by Myers and Avison and by Baskerville and Wood-Harper 
(1996) in so much as there was intervention in suggesting new ways the object 
under study (project definition) was undertaken. There was a clear up-front 
frame (concern), the usefulness of argument theory, and reflection against this 
frame over the term of the inquiry was demonstrated by the change in language 
used with the participants. The inquiry was grounded in a particular object of 
study and some understandings emerged from discussions with participants. 
Some hermeneutics were also involved as project documents and interview 
comments were studied for their meaning. The meaning gleaned by the 
researchers was aligned with the meaning intended by the other participants, it 
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being accepted that some social construction of meaning took place between 
those who made the comments and those who interpreted them. 

Unlike the tradition of critical social theory (Alvesson and Skoldberg 2000), 
empirics were separately designed to add persuasion to the inquiries' findings. 
However, in line with critical social theory, the intent was not to provide 
precision measurements but to justify our insight and to use action to learn 
(Argyris and Schon 1996). It was somewhat ethnographic in that the researchers 
were studying something with which the participants had lived all of their 
working lives. However, the researchers did take a new idea to this cultural 
group to observe their reaction. The study also had an element of being a case 
study in that sampling was not used; rather, a single locale of the participants in 
an industry-university collaboration program bounded the study. Moreover, the 
empirical evidence was collected over 6 months and tried to take a holistic view 
of the problem rather than measuring variables and their relationships. So, 
rather than try to label these empirics as cross-sectional or longitudinal, it may 
be more meaningful to call it systemic. 

Our evidence collection actions were motivated by two main histories. First, 
the first author had, for over a decade, been encouraging research graduates to 
define their theses using the argumentation approach (Metcalfe 1995; Metcalfe 
and Powell 2000). He had started to apply the same approach with some success 
to the definition of consulting reports. Meanwhile, the second author had been 
looking for ways to offer training in project definition and scoping to 
inexperienced consultants. It was agreed to try to use the argument approach 
using action learning through training workshops and visits to places of employ
ment A six-stage process was put in place. 

1. A small conference was arranged to ask experienced practitioners, con
sultants, and academics to discuss the issue of project definition and scope 
shift. The message the new consultants received was that project definition 
was a dynamic, wicked problem for which the only assistance was good 
communication with all stakeholders. 

2. A I-hour workshop for 14 new consultants was arranged to present the 
object!concern!argument approach using examples based on the previous 
experiences of those present. The first draft scoping documents for their 
next projects were provided with a warning that they were ill defined so far. 
Questions about the relevance of the approach to particular proj ects such as 
software coding were discussed. 

3. After receipt of signed off scoping documents, workplace visits were 
arranged with the new consultants and their project managers. The protocol 
used was for the researchers to run through the object!concern/argument! 
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evidence questioning routine with the novice consultant, while the project 
manager listened in, making clarifications thought to be appropriate. An 
independent observer was shown the scoping documents and asked to 
observe the workplace questioning session. Afterward, the observer 
commented that she had gained considerable clarity from the questioning 
session. Some new consultants also thanked us for clarifying some details 
on either the project or scope. With one exception, the project managers 
agreed the scope had changed during the project. This one was adamant he 
would not allow change although he acknowledged that he would have 
scoped it differently given what he learned from undertaking the project. 

4. A table was drafted that listed the object/concernlargumentlevidence by 
project. This was supplied to each novice consultant. While editing was 
suggested, no one suggested that the table was misleading. Drafting the 
table did clarify that, while an argument was identified for each project, for 
some it was implicit in the system design. For example, if some code was 
required then the argument was that it was functionaL 

5. A second group workshop was arranged where three experienced practi
tioners, the two researchers and the 14 novice consultants discussed their 
experiences with project definition. First, time was taken to demonstrate 
how everybody uses their personal values to interpret ill-defined situations 
using the spare picturing method (Hospers 1982). Next, a list of issues 
compiled from the experiences recorded in the new consultants' journals 
was used to give some structure to a more general debate about project 
definition. Interestingly, one emergent issue was that, while the constant 
generic advice was for good communication, many stakeholders in the 
projects were unwilling or unable to be available for discussion. 

6. At the end of the projects, each novice consultant was asked to give a 
presentation explaining the project and its outcomes to an audience 
comprised of the project managers and the researchers. While many 
consultants reported scope changes, there were no reports of conflict with 
the project manager. 

7. Comments about whether the project managers got what they asked for by 
the end of the project were sought. During this exercise no feedback was 
received that there was a problem with project definition. 

Below are some of the details on one of the 14 projects. Of course, alone 
it cannot be said to prove anything. It is presented in the spirit of showing an 
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example of the questioning process that has been developed by the authors to 
apply the argument/perspective to project definition. 

A problem with intervention style inquiry is that improvements in project 
definition may have occurred simply because of the Hawthorne effect, that is, 
because the topic of project definition was made a topic of conversation with the 
participants. This is thought to be a very valid point. It is most likely true for 
any organisationally based research where realistic in-context research is sought. 
Kummerow (2001) found this to be particularly true with researching corporate 
culture variables. ill this case, a saving feature may be that the participants 
would have had experience of numerous other project management methods and 
a very acute appreciation of the pragmatics of their work situation. 

Following is an edited copy of the project brief as provided to the novice 
consultant by the project owner (ARGUER). The original document was 880 
words but space does not permit it all being reproduced. This is unfortunate as 
part of the message here is how the object and concern can get buried under 
other information. The scope and aims have been removed. 

functional Requirements and Design Specifications for a WhoIEH>f-Portfolio 
Service Directory. 

Project Outcomes 
The major outcome from this project would be improved service delivery through more 
informed decision-making regarding the strategic planning and operational management 
of service delivery processes. To successfully deliver high-quality, timely, and responsive 
services, the user's requirements must be mapped to an appropriate service and 
associated provider. Providing access to a consolidated source of information regarding 
the services available and their providers (viz. Service Directory) would significantly 
enhance the effectiveness and efficiency of this mapping. 

Project Outputs 
The aim of this project is to determine the most appropriate design specifications and 
implementation strategy for a directory of the services (viz. Service Directory), which 
would be provided across the (Department). It would become an important enterprise
wide information resource to support a wide range of business activities across the 
Department and funded service providers. 

In order to achieve the above outcomes, project deliverables would include: 

1. A Functional Requirements document that provides a detailed and comprehensive 
analysis and assessment of the demand for and possible benefits derived from a 
Service Directory; 
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2. A comprehensive survey, analysis and assessment of any national and/or local 
initiatives aimed at establishing standards for a directory of service information; 

3. A System Design Specifications document that would provide detailed technical 
specifications regarding the underlying data model and architecture that would be 
required of the Service Directory database in order to provide the functionality 
required by current and future users, as identified in the Functional Requirements 
document; 

4. A Business Case for establishing a Service Directory in accordance with the above 
System Design Specifications; 

5. A Project Plan for developing the proposed Service Directory; and 

6. A "proof-of-concept" demonstration implementation of such a Service Directory. 
limited to selected services. 

Although only a sh01iened version ofthe project brief, it was hoped to leave 
the reader with the impression that the problem is not immediately obvious. The 
concern driving the client's perspective, that a solution is required, is unclear, 
but also the thing or object that needs to be inquired about is not very clear. 
These comments are not intended to single out this particular project. It is the 
authors' experience that this is the norm at this stage of a project definition. The 
manager is creating the project in his mind while trying not to close down new 
suggestions that may re-bound the solution. Moreover, the lack of clarity is 
often simply a problem of making the project explicit. The writer may tacitly 
understand what is wanted but, when making it explicit, is not revealing aU of 
the underlying assumptions. This is made worse by feeling required to write 
using management-speak such as outputs and scientific inquiry assumptions such 
as objectifying the project and it being an act of discovery rather than one of 
social construction. Moreover, there seems to be some pressure to pretend that 
future new projects can be forecast and thus described perfectly so that the 
novice consultant needs only to follow a predefined algorithm. 

This particular underlying assumption is revealed by the absence of any 
mention of planning or coordination meetings or of any mention of learning 
from doing (undertaking the proj ect). 

Reading through carefully, drawing on their limited perception of the 
problems of infonnation coordination in very large and diverse public organi
zations, the authors located on the phrase, "a consolidated source of information 
regarding the services available and their providers (viz. Service Directory)" as 
the OBJECT. What this was exactly, its definition and boundary, was not clear 
at this stage. Also, it was not clear what the client thought the problem was that 
this object would solve. Nor was it clear what the problem owners wanted done. 
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The brief did make clear (in the part edited out) that the project manager was 
John, so he would be the problem owner and he would say at whom any project 
report should be targeted at (the audience). 

What follows is an e-mail dialogue that attempted to clarify for the authors 
the object, concern, argument, and evidence required to complete the project. 
E-mail was used so a detailed record was available but the downside is that 
interaction is limited compared to face-to-face dialogue. Hopefully the gist of 
questioning pattern can still be appreciated. 

Authors: What would you say is the OBJECT or thing you want the (novice 
consultant) to study? Is it a Service Directory? Can you explain what you 
mean by this a bit further? 

Manager: The purpose (ie outcomes) of this project is to design a Service 
Directory that will provide ready access to information regarding the range 
of ... services ... that are provided by the Department, its funded service 
providers and the private sector, as well as information regarding the 
providers of these services. In order for the Department to provide high
quality, timely and responsive services that are tailored to meet the specific 
needs of clients, the Department requires ready access to this information 
stored within the Service Directory. 

Thus, the deliverables (outputs) from this project would include: 
(a) a document that details the functional requirements for the proposed 

Service Directory; and 
(b) a document that details the System Design Specifications for the 

Service Directory database, which is likely to be implemented as a 
RDBMS. 

While most of this reply is about what the directory will do, rather than what it 
is, it has helped identify the object under inquiry as "a Service Directory 
database that will provide ... infonnation regarding the range of. .. services ... that 
are provided by the Department." Having a better notion about the object, it was 
now possible to move on to the concern. 

Authors: What is about this that CONCERNS you about the Service Directory? 

Manager: Unclear as to this question, however: 
The major challenge for this project is to recommend a design for 

the database that will provide efficient and effective retrieval of 
information about services and their providers. For example, a likely 
scenario may be that the end-user (eg staff responding to inquiry from 
a client) needs to recommend a service (or suite of services) that are 
most likely to address their client's concerns and/or needs. To 
perform this task, the end-users need ready access to information 



316 Part 5: IS Planning and Projects 

regarding what services are available that address these particular 
needs, how are they accessed, where are they located, what are the 
eligibility criteria etc. Hence, the design specifications must address 
these data access and retrieval demands. 

This seems to have at least further clarified the object, as a services
available database that would be of use to the staff members answering inquiries 
from client about the department's services. However, also emerging is the 
manager's concern about how to design this service database, collecting require
ments and drafting a specification being how the design is to be determined. 
Interestingly, he was unclear about the question of his concerns but transferred 
the idea on to those who might use the database. He understood that his job was 
to manage the concerns of his clients, in that particular designing the database 
should be centered on addressing their concerns. 

To help pull together the object and concern, the next question was intended 
to help identify the report's argument (conclusion). 

Authors: In what form do you see the conclusion (ARGUMENT) of the report? 

Manager: Project "products" (outputs/deliverables) would be: 

(a) a document that details the Functional Requirements SpeCifications for 
the proposed Service Directory; and 

(b) a document that details the System Design Specifications for the 

Service Directory database, which is likely to be implemented as a 
RDBMS. 

This seems to confirm the boundary of the project with the object as the 
services database and the concern as its design, using his clients' concerns col
lected through the requirements and specification process. It is assumed the 
argument will be of the form, "that X is the best requirements and specification 
of the database." Next the source ofthe evidence to determine best needs to be 
clarified. 

Authors: How do you expect the (consultant) to collect the supporting 
EVIDENCE? By talking to whom, for how long etc? Looking where? 

Manager: Functional Requirements Specifications must be obtained from the 
end-users that will be using this database. Hence, this could include 
service providers themselves who provide inquiry services through help
desk etc, as well as staff operating help-desk and/or call-centres, that are 
responding to inquiries from the community on behalf of the service 
providers. 

Cheers 
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This has clarified the user-stakeholders as providing at least some of the 
criteria to decide the best requirements and specification. It was now possible 
to ask for a little more information defining the database and the requirements 
gathering, but these would be rolling planning with expected modifications as 
evidence was collected. 

Space does not permit continuing this inquiry process here. Nor does it 
permit running through the other 13 projects. We can report, however, that 
much the same process was found useful for both the novice consultants and the 
project managers to varying degrees for all projects. When the projects were 
completed, the authors solicited feedback from the project managers who all 
reported satisfaction that the novice consultant had delivered what was expected. 
This was in contrast to previous occasions where there had been some 
disagreement between the project manager and the novice consultants. 

It is hoped that the illustrations are sufficient to illustrate at least that there 
is a requirement in project definition for some way of structuring the 
conversation to draw out the implied argument in a project, which includes 
separating the object under consideration from the perspective of the person 
considering the object. 

6 CONCLUSIONS 

The object of this paper is project definition. The authors are concerned that 
managers are not aware of the usefulness of the traditional structured dialogue 
method, argumentation. The argument that argumentation is useful for criti
quing attempts at project definition was started by defining argument to make 
explicit its attributes as an inquiry method. These attributes included that it 
encourages social construction through structured dialogue, it provides a 
boundary to the problem domain, it aligns with epistemological calls to inquirers 
to make explicit their up-front perspectives, argument is acceptable to scientific 
and interpretive inquiry, and it suggests an ongoing process that can expose 
stakeholders' perspectives. 

However, the argument method becomes particularly attractive when it is 
able to take advantage of perspectival thinking (Haynes 2000), that is, encourage 
the separation of the object under inquiry from the several possible perspectives 
of stakeholders on that object. Exemplars of this are Morgan's (1986) meta
phors of organizations and Mitroffand Linstone's (1993) TOP perspectives. It 
was then suggested that the nontechnical perspectives could be drawn from 
managers by asking for their concerns rather than using language such as, 'What 
is your perspective?' This frame was then used to develop a pattern of questions 
that could be asked in order to help define a project. An example ofthe pattern 
of questioning that draws on the argument/perspectival approach was provided. 
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It is also hoped that readers agree that the argumentative approach to 
critiquing project definitions warrants fmiher investigation. It is part of a whole 
genre of structured human discourse (e.g., Eemeren et al. 1987; Ulrich 1983). 
Within that, there is considerable debate about what argument is, how it works, 
and whether there are better ways of structuring the discourse. For those of a 
scientific bent, argument uses competition to seek the truth; for the inter
pretivists, it is a means of seeking justification of interpretations. In both 
epistemologies, it is an up-front intellectual frame, contrasting with induction 
and emerging concepts from grounded theory. All that said, argument is also an 
incredibly practical inquiry methodology, used in many households, bars, and 
courtrooms to learn, justify and seek justice or effectiveness. 

Project definition, from the first ill-conceived thought to the stakeholders' 
approved collective mind set, is a thinking, inquiring, understanding, justifying, 
and competitive exercise. This exercise is made so much harder by the need to 
balance the bound (scope) of the project concept, yet allow for learning both 
from as yet unknown sources and from action. The learning from doing 
literature, which includes Polanyi' s (1966) tacit knowledge ideas, walns us to 
expect to shift our perspective on problems after we have physically attempted 
to solve them. This is challenging to project definition when there is con
siderable pressure to sign off on even innovative projects prior to the start. 
Requirement analysis tools are useful, but only after the stakeholders have at 
least attempted a collective, strategic, concept formulation. We believe that 
argument provides a discourse-based, boundary and purpose setting, critiquing 
approach that can help project definition. It is a method used at present but 
implicitly, and therefore sometimes incompletely. 
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